

STAGE OF IMPLEMENTATION OF
Project 2020/004
assisted by **GIVE EUR-HOPE** team

Beneficiary NGO Bio-B-Eko, v.Borino, Bulgaria

As of 28.07.2020 in the course of the project implementation the following activities have been performed

1. DELIVERED MACHINES, DEVICES AND PERSONAL PROTECTIVE EQUIPMENT

2. DELIVERED SHELVES IN THE WAREHOUSE SPECIFICATIONS FOR MACHINERY STORAGE

3. ACCOUNTING MACHINES AS TANGIBLE ASSETS

4. PREPARATORY DIARY AND INSTRUCTION BOOK FOR SAFE WORK WITH MACHINES

5. TRAINED REPRESENTATIVES OF EACH SETTLEMENT FOR SAFE WORK WITH MACHINES (Coordination groups)

6. INFORMATION LETTERS TO ALL MAYORS FOR SCHEDULE OF DEMONSTRATION DAYS

7. CREATED SECTION ON THE PROJECT SITE -
<http://www.borino.org/?act=143&hid=109>

8. VISITATIONS TO SETTLEMENTS TO DEMONSTRATE THE POSSIBILITIES OF MACHINES

9. COMPILATED SCHEDULE AND LIST OF PERSONS RESPONSIBLE FOR PROVIDING THE MACHINES TO THE APPLICANTS OF THE LOCAL COMMUNITY

Note: A generator will be delivered by the middle of next month

visits to the last two settlements of the municipality

The information is from NGO Bio-B Eko



Visit to a specialized shop for the production of equipment



Inspection and preparation of delivery machines before forthcoming work



Demonstration of a wood splitting machine in one of the settlements of the municipality



A farmer from the village of Borino cuts wood for heating with a wood machine splitting



A representative of the Coordination Group demonstrated a 4 ton drilling machine in the village of Kozhari



Socially disadvantaged women chop wood with provided to them within project technique